

## Communication

|                      |                                                              |
|----------------------|--------------------------------------------------------------|
| <b>Date</b>          | 05 July 2026                                                 |
| <b>Team ID</b>       | SWTID-2026-5245                                              |
| <b>Project Name</b>  | OptiCrop – Smart Agricultural Production Optimization Engine |
| <b>Maximum Marks</b> | 1 Mark                                                       |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type             | Frequency | Channel / Tool                    | Participants                                                                                | Purpose                                                                                  |
|------|--------------------------------|-----------|-----------------------------------|---------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| 1    | Team Standup                   | Daily     | WhatsApp group chat               | Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu | Quick status check-in on what each member is working on that day                         |
| 2    | Progress Update                | Daily     | Google Meet                       | Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu | Review overall sprint progress, demo completed features, and re-prioritize pending tasks |
| 3    | Issue / Bug Discussion         | As Needed | WhatsApp / GitHub Issues          | Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu | Flag and resolve blockers such as model errors, deployment failures, or merge conflicts  |
| 4    | Stakeholder Review             | Bi-Weekly | Google Meet                       | All team members + project mentor                                                           | Present progress to the mentor, gather feedback, and align on next steps                 |
| 5    | Final Demo Rehearsal           | Once      | Google Meet (screen share)        | All team members                                                                            | Walk through the live OptiCrop demo end-to-end before the final presentation             |
| 6    | Code Review / Merge Discussion | As Needed | GitHub (pull requests) / WhatsApp | All team members                                                                            | Review code changes before merging to keep the main branch stable                        |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                                             | Resolution / Action Taken                                                                                          |
|------|---------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|
| 1    | Coordinating schedules across 5 team members with different class/college timings           | Fixed a recurring daily WhatsApp check-in time and a weekly Google Meet slot that worked for everyone              |
| 2    | Merge conflicts when multiple members edited the same files (e.g., api/index.py, templates) | Adopted short-lived feature branches and reviewed pull requests before merging to main                             |
| 3    | Keeping the mentor updated on progress without frequent meetings                            | Sent a brief written progress summary before each bi-weekly stakeholder review so feedback sessions stayed focused |