

Communication

Date	27 June 2026
Team ID	SWTID-2026-5245
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group chat	Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu	Quick status check-in on what each member is working on that day
2	Progress Update	Daily	Google Meet	Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu	Review overall sprint progress, demo completed features, and re-prioritize pending tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Ponnappareddy Pradeep, Karthik Puli, Suripaku Santhosh, Shiva Mallesh, Sirivela Lokesh Babu	Flag and resolve blockers such as model errors, deployment failures, or merge conflicts
4	Stakeholder Review	Bi-Weekly	Google Meet	All team members + project mentor	Present progress to the mentor, gather feedback, and align on next steps
5	Final Demo Rehearsal	Once	Google Meet (screen share)	All team members	Walk through the live OptiCrop demo end-to-end before the final presentation
6	Code Review / Merge Discussion	As Needed	GitHub (pull requests) / WhatsApp	All team members	Review code changes before merging to keep the main branch stable

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across 5 team members with different class/college timings	Fixed a recurring daily WhatsApp check-in time and a weekly Google Meet slot that worked for everyone
2	Merge conflicts when multiple members edited the same files (e.g., api/index.py, templates)	Adopted short-lived feature branches and reviewed pull requests before merging to main
3	Keeping the mentor updated on progress without frequent meetings	Sent a brief written progress summary before each bi-weekly stakeholder review so feedback sessions stayed focused